TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers
FROM/PHONE: Herb Hyman/797-1016
SUBJECT: Resolution

AFFECTED DISTRICT: District 2

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA,
AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER 1 BETWEEN THE
TOWN AND WEEKLEY ASPHALT PAVING COMPANY, INC. FOR MEDIAN
BEAUTIFICATION ON PINE ISLAND ROAD.

REPORT IN BRIEF: The Town Council previously awarded a contract to Weekley Asphalt Paving
Company, Inc. for median beautification on Pine Island Road by Resolution R-2002-219. Broward
County has made substantial changes to the design drawings which have increased the scope of work for
this project. Broward County will reimburse the Town for this project upon completion.

PREVIOUS ACTIONS: Contract awarded by Resolution R-2002-219

CONCURRENCES: The change order has been reviewed by Broward County, the Public
Works/Capital Projects Director and the Bid Specification Committee.

FISCAL IMPACT:
Has request been budgeted? Yes
If yes, expected cost: $34,635.00
Account Name: Capital Improvement Program-Pine Island Landscape Account
Additional Comments: Project is being funded by Broward County

RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s):
Change Order Number 1



RESOLUTION NO.

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
MAYOR TO EXECUTE CHANGE ORDER NUMBER 1 BETWEEN THE TOWN
AND WEEKLEY ASPHALT PAVING COMPANY, INC. FOR MEDIAN
BEAUTIFICATION ON PINE ISLAND ROAD.

WHEREAS, the Town previously awarded a contract to Weekley Asphalt Paving
Company, Inc. for median beautification on Pine Island Road by Resolution R-2002-219; and

WHEREAS, Broward County has made substantial changes to the design drawings that
increased the scope of work for this project; and

WHEREAS, this change will facilitate completion of the project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
DAVIE, FLORIDA:

SECTION 1. The Town Council hereby authorizes the Mayor to execute Change Order
Number 1 which results in a net increase of $34,635.00.

SECTION 2. The Town Council hereby authorizes the expenditure from the Capital
Improvement Program-Pine Island Landscape Account.

SECTION 3. This resolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED DAY OF 2003
MAYOR/COUNCILMEMBER

Attest:

TOWN CLERK

APPROVED THIS DAY OF 2003




CHANGE
ORDER Distribution to:

Change order to Resolution R-2002-219

for Weekly Asphalt Paving, Company OWNER _X
for additional curbing, brick pavers,

irrigation, landscaping, pavement markings

and striping, and signalization for Median Beautification

on Pine Island Road from St. Rd. 84 to

Nova Drive. Change requested by Broward

County.
CONTRACTOR_ x
FIELD
OTHER Council
PROJECT: CHANGE ORDER NUMBER: CO.1
(name, address)
Median Beautification for Pine Island Road INITTATION DATE: September 18, 2002

TO (Contractor):

Weekley Asphalt Paving Co.
CONTRACT FOR: Median Beautification
for Pine island Road
CONTRACT DATE: November, 2003

You are directed to make the following changes in this Contract:

Item 1. Additional curbing, brick pavers, irrigation

Landscaping, pavement markings and striping and

Signalization as per approved plans. Add $34,635.00

TOTAL NET CHANGE Add $34,635.00

Not valid until signed by both the Owner and the Contractor.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum.

The original (Contract Sum) (Guaranteed Maximum Cost) Was........ooooooovvovvo $85,500.00
Net change by previously authorized Change Orders ...........ooooooeveecoceoommoooo $0.00

The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was ....................... $85,500.00
(Guaranteed Maximum Cost) Will be (INCreased) ................oooooveoveeoeeeeeeeomerrroossoooooooooooooooo $34,635.00
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be......... $120,135.00
The Contract Time will be (increased) (decreased) (unchanged) by.......c.o.cooeceerimoerecreoercesecesreennnn N/A

The Date of Substantial Completion as of the date of this Change Order therefore is N/A
Authorized:

Town of Davie

Address
6591 Orange Drive, Davie, Fl 33314

BY DATE




Authorized:

Weekley Asphalt Paving, Inc

Address
20855 SW 36 St., Weston, F1 33332

BN DATE
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